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EXECUTIVE SUMMARY 
 

The present document contains the issues that were discussed during the Third  Plenary Meeting 

of COROADO Project that took place at Cordoba and Buenos Aires, Argentina, from the 

25/11/2013  to the 2/12/2013 . At that meeting, the COROADO Partners discussed/presented the 

progress of the 9 Work Packages (WPs) as well as its status and the future actions were 

determined. Furthermore, the Project Participants had the opportunity to meet representatives 

from local agencies and be informed on the current water resources status of Cordoba area.  

In addition, a visit to the University of Cordoba, the Condorito National Park and river El Tigre 

(Buenos Aires) were realized. 
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1. INTRODUCTION 

1.1. MEETING ORGANIZATION AND PREPARATORY WORK 
 

Venue, contracts, templates,  and prerequisites  

 

Before the Plenary Meeting, the Agricultural University of Athens (AUA), Greece, as Project 

coordinator and Dissemination manager cooperated with University of Cordoba for a series of 

related tasks to be completed. More specific: 

 

ü Contacts among the Project partners regarding the meeting area and dates were made. 

ü Accomodation, transportation, and field trips were arranged. 

ü The meeting poster (Annex I) and Agenda ɀ in cooperation with the Project partners  

(Annex II) were prepared.  

ü The attendance list (Annex IV), the meeting budges and folders with material for 

participants were prepared.  

ü The meeting presentations templates regarding the description of a. the Work Packages, b. 

the Study Sites and c. other relative issues, were prepared and distributed among the 

partners via e-mails. 

 

The main procedures of the Third Plenary COROADO Meeting took place at Cordoba, Argentina 

(Hotel de la CÁđÁÄÁ) from the 25th to 27th /5/2012.  From the visit at the Condorito National Park 

and the Tigre River in Buenos Airesȟ ÁÓ ÉÔ ÉÓ ÐÒÅÓÅÎÔÅÄ ÉÎ ÔÈÅ ÍÅÅÔÉÎÇȭÓ ÁÇÅÎÄÁ (Annex II), the 

participants (Annex IV) had the opportunity to get a representative ÖÉÅ× ÏÆ ÔÈÅ ÃÏÕÎÔÒÙȭÓ 

hydrological status and WR&R potential as well as its natural resources and significant 

landscapes. of aesthetic value. 

 

At that meeting (regarding the Project), all the partners got the opportunity to: 

ü Present the progress of the related Work Packages 

ü Present the progress done per WP by the Case Study Sites in Latin America 

ü Express ideas on the actions that need to be taken 

ü Ask for clarification on certain issues 

ü Meet with representatives from local agencies 
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2. THIRD PLENARY MEETING PROCEDURES 
 

2.1. FIRST DAY (Monday 25/11/2013 ) 
 

2.1.1. Meeting Opening 

Prof. Christos Karavitis (AUA) and Prof. Santiago Reyna (UC) 

Prof. Christos Karavitis ɀproject coordinator ɀ from AUA and Prof. Santiago Reyna ɀ Study Site 

Partner ɀ from UC welcomed the COROADO Partners at Cordoba, Argentina. Then, they officially 

declared the opening of the meeting. 

 

2.1.2. Project Status Update ɀ Presented by C. Karavitis (AUA) 

 

Prof. Christos Karavitis ÐÒÅÓÅÎÔÅÄ ÔÈÅ 0ÒÏÊÅÃÔȭÓ ÓÔÁÔÕÓ ÂÙ ÒÅÆÅÒÒÉÎÇ ÔÏ ÔÈÅ ÔÁÓËÓ ÉÎÃÌÕÄÅÄ ÉÎ ÔÈÅ 4Ï-

Do-List (presented at the Porto WP Leaders Meeting) as well as the required future work for the 

0ÒÏÊÅÃÔȭÓ ÓÍÏÏÔÈ ÃÏÕÒÓÅ ÁÎÄ ÔÈÅ ÐÒÏÄÕÃÔÉÏÎ ÏÆ ÔÈÅ ÄÅÓÉÒÅÄ results. Apart from that, he pointed 

out two of the issues that had to be discussed during the Meeting, namely: 

1. The To-Do List for the following months 

2. The next Project Meetings ɀ WP Leaders and Plenary Meeting respectively.  

 

 
 

2.1.3. Discussion among Work Package Leaders and Study Sites Coordinators  

 

During that session, the Study Site coordinators had the opportunity to discuss with the WP 

Leaders for various issues and ask for required clarifications regarding their work in the relative 

tasks. The dominant issues of the Study Sites referred to the Stakeholders Workshops that are to 

be organized in the following months in each of the sites, as well as the data that need to be 

collected for the various WP tasks. Additionally, the WP Leaders had the opportunity to ask for 
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specific actions that are directly related to their work. That session was one of the most important 

sections of the meeting since it included direct communication between all the Project Partners.   

  

2.2. SECOND DAY (Tuesday 26/11/2013) 
 

2.2.1. Study Sites Status 

 

The presentations based on a common structure between the four Study Sites. More specific, the 

following issues were presented: 

1. Progress so far per WP 

2. Issues raised (problems, delays etc.) and corrective actions taken 

3. Other Issues 

 

2.2.1.1. Metropolitan Area of Sao Paulo, Brazil ɀ Presented by F. Dalcanale (USP) 

Fernanda presented all the tasks performed by the USP team (Study site Leader) concerning the 

0ÒÏÊÅÃÔȭÓ 70ÓȢ 3ÈÅ ÁÌÓÏ ÒÅÆÅÒÒÅÄ ÔÏ ÁÌÌ ÔÈÅ ×ÏÒË ÍÁÄÅ ÄÕÒÉÎÇ ÔÈÅ ÌÁÓÔ ÐÅÒÉÏÄ ÕÎÔÉÌ ÔÈÅ σÒÄ plenary 

meeting in Cordoba. The main issues USP team dealt with are the following:  

1. Collection and creation of maps and layers. Map editing with convention and translation of GIS 

attribute tables and layers.  

2. Collection of indicators regarding water quality standards and data for assessment of 

vulnerability indicators.  

3. Characterization of Agricultural aspects in the SPMR and Completion of questionnaire 

regarding WP4. 

4. Missing data assessment and provision of additional data of case studies. 

 

 

2.2.1.2. Copiapo River Basin, Chile ɀ Presented by J. Gironas (PUC) 

Jorge described all the tasks performed by the PUC team (Study site Leader) concerning the 
0ÒÏÊÅÃÔȭÓ 70ÓȢ (Å ÁÌÓÏ ÐÒÅÓÅÎÔÅÄ ÁÌÌ ÔÈÅ ÉÓÓÕÅÓ ÒÁÉÓÅÄ ÆÏÒ ÔÈÅ #ÈÉÌÅÁÎ ÃÁÓÅ ÓÔÕÄÙ ÆÒÏÍ ÔÈÅ ÍÅÅÔÉÎÇ 
in Sao Paolo until the 3rd Plenary meeting, such as: 
1. Lack of information on Water quality 
2. Development of a WEAP model.  
3. Gender Issue: MS student (Caroline Casper) from Wageningen University. 
τȢ #ÅÎÔÅÒ ÆÏÒ 3ÕÓÔÁÉÎÁÂÌÅ 5ÒÂÁÎ $ÅÖÅÌÏÐÍÅÎÔ ɉρπ ÙÒȟ 53ΑρȢυ- ÐÅÒ ÙÅÁÒɊȢ #ÏÐÉÁÐĕ ÉÓ ÏÎÅ ÏÆ ÔÈÅ 
cities under study. 1 postdoc is working with us. 
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5. 2nd Stakeholders workshop is planned for October 2014 (after 15/10/2014) , concurrent with 

the 4th Plenary Meeting of the COROADO Project 

 

 
 

2.3.1.3. Lower Rio Bravo/Grande Basin, Mexico ɀ Presented by M. Vanegas (TDC) 

Manuel described all the tasks performed by the TDC team (Study site Leader) concerning the 

0ÒÏÊÅÃÔȭÓ 70Ó. Among the issues he raised the most important are the following: 

1. There has been no proper coordination in WP2, namely between USP-TDC-AUA.  

Christos asked Manuel if any of his requests remained unanswered, or if he ever needed any 

ÃÌÁÒÉÆÉÃÁÔÉÏÎÓȟ ÅØÐÌÁÎÁÔÉÏÎÓ ÏÒ ÁÎÙ ËÉÎÄ ÏÆ ÈÅÌÐ ÒÅÌÁÔÅÄ ÔÏ ÔÈÅ 0ÒÏÊÅÃÔ ÁÎÄ !5! ÄÉÄÎȭÔ offer it . 

Manuel admitted that such a situation never happened.  

2. Due to the various issues raised during this project period, the planned man-months of TDC 

were exceeded. 

3. TDC suggested to ͼÆÏÃÕÓ ÏÎ 33ȭ users" for validation of deliverables and milestones. 

Finally it was decided that the 5th Plenary Meeting will take place in MEXICO: around 20 March 

2015 

 



   
 

This project has received ÆÕÎÄÉÎÇ ÆÒÏÍ ÔÈÅ %ÕÒÏÐÅÁÎ 5ÎÉÏÎȭÓ 3ÅÖÅÎÔÈ 0ÒÏÇÒÁÍÍÅ ÆÏÒ ÒÅÓÅÁÒÃÈȟ ÔÅÃÈÎÏÌÏÇÉÃÁÌ ÄÅÖÅÌÏÐÍÅÎÔ ÁÎÄ 
demonstration under grant agreement No 283025 

 11 

2.2.1.4. Suquia Basin, Argentina ɀ Presented by T. Reyna (UC). 

Santiago described all the tasks performed by the UC team (Study site Leader) concerning the 

0ÒÏÊÅÃÔȭÓ 70ÓȢ "ÅÔ×ÅÅÎ ÍÁÎÙ ÔÏÐÉÃÓ ÒÁÉÓÅÄ ÆÏÒ ÔÈÅ !ÒÇÅÎÔÉÎÅÁÎ ÃÁÓÅ ÓÔÕdy in the period until the 

3rd Plenary meeting he emphasized the following: 

1. Development of a Geographic Information System with a series of layers such as rivers 

network, water reservoirs, urban and rural areas, irrigation networks and supply points and 

water infrastructure. 

2. Completion in GIS of all the extra information and translation required. 

3. Data Requirement Templates completion regarding WP4 and WP5. 

4. Analysis regarding existing WRR schemes and Coroado Stakeholder Analysis and Selection. 

5. Dissemination of the project with several activities such as interviews, articles and 

Presentations at meetings and conferences. 

 
Santiago also referred to the lack of data in lots of data categories (manual of indicators) and 

stated that they have provided all the data available. Then Christos (AUA) posed a question to all: 

why are we gathering all these data? Because we want to face the problems and make a common 

situation, so as to develop an integrated approach of WRRT. Then Dionysis (NTUA) added that at 

the end we want to see mitigation options to relax the problems of the area. Fernanda asked to 

identify 3 strong topics to discuss with the Stakeholders in the Workshops. Christos replied that 

the stakeholders stated problems/worries  in the first workshop. For the 2nd Series of Workshops 

we will discuss and agree upon questions to be posed to the Stakeholders so as all the study sites 

keep in the same line.  

 

 

2.2.2. WPs Status 

The presentations were based on a common structure between the WPs. More specific, the 

following issues were presented: 

1. Progress so far (according to the DoW and according to the to-do-list)ȣ 

2. Issues Raised 

3. Next steps 
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2.2.2.1. Status of Work Package 2 ɀ Presented by F. Dalcanale (USP) 

 

The required inputs as well as the steps that are to follow in the near future were presented.  
More specifically the D2.2 needs to be finalized. It is delayed because some maps that were 
needed to be included in the report were not ready and because AUA requested some additions 
in the first version of the report sent to AUA in September 2013. Furthermore the 2nd series of 
Workshops for the 4 case studies are proposed to be done between August 2014 and October 
2014. In particular Brazil will make the Workshop from August and on since earlier in June they 
have the Football Mundial, Argentina will do it in August, Chile in September-early October along 
with the 4th Plenary Meeting and Mexico in August. It was also decided that the Final Conference 
will be in Brazil in June 2015, since Brazil is the biggest study site. Finally the D2.3 is postponed 
for one year because the report must be delivered after the second series of Workshops. 
Fernanda again emphasized the need to give instructions on the next workshops, and it is agreed 
that the guidelines will be prepared in February ɀMarch 2014. 
WP Leaders were advised to participate in some of the Workshops. 
 

 
 

 

2.2.2.2. Status of Work Package 3 ɀ Presented by B. Todorovic (AUA ɀ GEOMATIC Representative) 

 

Bane presented the WP3 progress so far making a summary of the performed work. He also 

described the next steps concerning all major changes, upgrades and advanced features that are 

expected to be listed in the scheduled D3.3 Report. Furthermore WP3 will constantly revise and 

upgrade the data from study sites and other partners. Finally he showed the Web GIS situation 

for all the case studies.  Frederico (UPORTO) stated that we are not only interested on the 

translation but on the uniformization of the layers! For the same layers, the name should be the 

same. It was agreed that actions would be taken in order to have the layers uniformization before 

20/12/2013.   
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2.2.2.3. Status of Work Package 4 ɀ Presented by S. Verzandvoort (ALTERRA), A. Engebretsen 

(BIOFORSK), E. van den Elsen (ALTERRA), Emmanuel Oertle (FHNW), Maria Seda (FHNW) 

 

WP4 progress was presented by ALTERRA (WP4 Leader), BIOFORSK and FHNW. Simone 

(ALTERRA) made a general overview of the progress of WP4, according to the to-do-list and the 

DoW and gave a brief description of the Water Stress assessment model. She described the steps 

to come such as: 

1. Finalize/revise and report baseline runs water stress assessment model 

2. Finalize wastewater production maps 

3. Report & deliver models, scripts and maps to WP6 

The most important issues raised and discussed during the period were the spatial water quality 

information , the way to avoid doubled efforts on geoinformation, WW production map, water 

quality map and the integration of WP4 components in final DSS. 

Then Alexander (BIOFORSK) further presented the PCRGLOBWB Water Stress Assessment Model 

and gave an example of a model run and results of projected future changes (land use change, 

climate change and future water demand). 

Erik (ALTERRA) followed, by presenting the Water Quality Standards & Water Quality 

assessment. One important part within the WP4.2 tool is the calculation of treatment options 

using the POSEIDON sub-ÔÏÏÌȢ 4ÈÅ ÐÕÒÐÏÓÅ ÏÆ 0/3%)$/. ÉÓ ÔÏ ÑÕÁÎÔÉÆÙ ÓÐÅÃÉÆÉÃ ȬÔÒÅÁÔÍÅÎÔ ÔÒÁÉÎȭ 

options (treatment technologies) for local water treatment plants, given: 

ɆSpecific input (Available water quality, Available water quantity) 

Ɇ3ÐÅÃÉÆÉÃ ÏÕÔÐÕÔ (Requested water quality, depending on demand of end-users and legislation)  

Erik also described that the problem with applying POSEIDON in the current situation is that 
POSEIDON has a fixed number of Water Quality parameters. At the same time the study sites have 
a different legislation, legislation WQ parameters, covering only part of POSEIDON parameters. 
Finally the study sites have a few monitored WQ parameters, which do only partially cover the 
POSEIDON parameters and the study sites legislation parameters. 
Finally, Emmanuel presented the POSEIDON tool Stages (collecting data, comparing different 

scenarios), the methodological framework, (Situation analysis: wastewater availability and 



   
 

This project has received ÆÕÎÄÉÎÇ ÆÒÏÍ ÔÈÅ %ÕÒÏÐÅÁÎ 5ÎÉÏÎȭÓ 3ÅÖÅÎÔÈ 0ÒÏÇÒÁÍÍÅ ÆÏÒ ÒÅÓÅÁÒÃÈȟ ÔÅÃÈÎÏÌÏÇÉÃÁÌ ÄÅÖÅÌÏÐÍÅÎÔ ÁÎÄ 
demonstration under grant agreement No 283025 

 14 

potential reusers, Establishment of possible scenarios, Applying Poseidon, Combining scenarios 

with Poseidon results, Sustainability analysis: compare the different possible options). Finally, 

Maria Seda presented the ÃÁÓÅ ÏÆ #ĕÒÄÏÂÁ, which is her Master Thesis in Water Reuse Case 

Studies. 

The POSEIDON Tool raised a few questions and discussions on a possible catalogue of 

technologies with the related indicators and Christos suggested Emmanuel to provide 

algorithms, thresholds and rankings for the technologies of POSEIDON. This was requested in 

order to make POSEIDON suggest a basket of options on which WP7 will work with. Emmanuel 

responded positively, but asked for engineering consultation in order to relate technologies and 

indicators. 

  

 

  
 

2.2.2.4. Status of Work Package 5 ɀ Presented by L. Quilez (CSIC) 

 

The objectives, the steps and central tasks, and the up-to-date progress (Deliverable D5.2. Part I: 

Irrigation water management in Latin America, Part II: Characterization of irrigation 

management in the study areas, Part III: Analysis of strategies and technologies in the study 

areas) were presented. Further on Lola (CSIC) presented the next steps focusing on Deliverable 

υȢσȡ Ȱ2ÅÐÏÒÔ ÏÎ Á ÔÏÏÌ ÆÏÒ ÁÓÓÅÓÓÉÎÇ ÐÁÓÔ ÁÎÄ ÆÕÔÕÒÅ ÃÈÁÎÇÅ ÏÆ ÉÒÒÉÇÁÔÉÏÎ ÐÒÁÃÔÉÃÅÓ ÄÕÅ ÔÏ ×ÁÔÅÒ 

ÓÃÁÒÃÉÔÙȱ and described the preliminary design of the tool.  
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2.2.2.5. Status of Work Package 6 ɀ Presented by R. Maia (UPORTO) 

WP6 Representatives, Rodrigo, Joao Pedro and Frederico, presented the Overall tools & tasks of 

WP6, the knowledge base and the visualization/simulation platform, the DSS. 

Rodrigo described the main Principles were applied in the DSS and Federico displayed a live 

demonstration of the Knowledge Base and the DSS Workflow. Joao Pedro analyzed all the inputs 

that were used from every study site and highlighted the raised issues regarding the vulnerability 

indicators, the GIS metadata import, the technology evaluation, the treatment train selection and 

the Scenario creation. 

 

  
 

2.2.2.6. Status of Work Package 7 ɀ Presented by Christian Hunter (PUC) 

In WP7 presentation Christian focused on the progress so far concerning Cost-Benefit and Trade 

off development, Development of Algorithm (Scenarios), Economic and Environmental Impacts, 

Multi -Criteria Analysis, Principal Component Analysis and listing of Variables. He emphasized in 

the formulation, testing and monitoring of alternative scenarios and the development of 

Algorithm. He also displayed all the work done in the multi criteria analysis and the used 

methodology 






































